1

FORM DPW-CIA 2/05 STATE OF HAWAII
' ‘ Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2015

Date: July 23, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: P.O.Box4669  H49 Pritany ST. M Contract No. 62534 [ \/]/
City, State ZIP: Hilo, HI 96720 . DAGS Job No. 11-14-7526
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 91,679.00  |DUE MONTHLY: { 1 PROJECTSCHEDULE

{ ] DAILY REPORTS [ ] PAYROLL AFFIDA\

o |

i [ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS ECL
Total $ - [ 1 AIRCONDITION ACCEPTANCE [ ] PAINT ACGEPTANCE
Adjusted Contract Amount $ 91,679.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 91,679.00 100.00% $ - $ 91,679.00
Retained REDUCED[ ] $ - $ - $ -
Amount Subject to Payment $ 91,679.00 $ - 3 91,679.00
Payments to Date $ 71,074.00 $ - $ 71,074.00
Payments Now Due $ 20,605.00 $ - $ 20,605.00
PRaeyment No. FINAL[x] 2G
c Tmf :::re:a"g:m ﬂmg ‘l_lcceptad;’::l and FOR OFFICE USE ONLY 2. | certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

add..
[ 1Project Acceptance Date
[ ]Project Completlon Date

5 A fr s

3 Recommended/ Pnﬁu Inspector or Efigineer Date
;ﬁ_ 7 Isemoto Contracting Co., Lid
/ w Name of Contractor

g [P-f 15
4 Recomplendsd ﬁWerlArchnen Date
WS‘W\ \e/Des 4~ Oovy Pus.  T-304¢
s ‘6 ¥V Branch Chief or District Engineer Date By signature / Title j / > / Date
Jerry Fujie - Project Enginegr
e

ublic Admtnxs!ralor certifies ghat chagge orders have been issued and the work performed
/;}\"' 0CT -9 2015

Slaxe Public Works Administrator Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62534
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters DAGS Job No.: 11-14-7526
ja]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPL1 % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $74,125.00] $74,125.00] 100.00% 5% $0.00{A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT|{ COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Cornelius Esperago dba Waid Structural Steel C-13171 $6,880.00] $6,880.00| 100.00% 5% $0.00
Key Painting, Inc. Painting C-32994 $6,650.00] $6,650.00] 100.00% 5% $0.00
Unitek Insulation, LLC Lead Paint Abatement C-11851 $5,120.00] $5,129.00} 100.00% 5% $0.00
Total Retained from Subs $18,659 $18,659 $0.00/B

$91,678 $91,679|

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0.00]|

| certify that the above retentions are correct for this request.

Checked/Verified by.

Isemoto Contracting Co., Ltd

Name of Contractor /17/’7

Initial - Project Inspector or Engineer

» 4-%045

By Signature ( Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62534
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters DAGS Job No.: 11-14-7526
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |IPRIME CONTRACTOR | TRADE NO. AMOUNT| TODATE| CMPL| %} RETAINED
A
CHANGE
ORDER SUB;
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Total Retained from Subs $0 $0 $0|8

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd

Name of Contractor /’7/‘7

Initial - Project Inspector or Engineer
1y Q-3¢0 45"
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: PAHOA HIGH & INTERMEDIATE SCHOOL - HARDENING OF

PAYMENT NO.: 2 Gy FINA L
HURRICANE SHELTERS

BILLING MONTH: July-15 DAGS JOB NO.: 1 1-14-7526 CONTRACT NO.: 62534

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B06-461M $16,865.00 ($3,740.00) $20,605.00
Totals: $16,865.00 ($3,740.00) $20,605.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B06-461M $0.00 $0.00 $0.00
O Totals:
u
=
== Grand Total: $16,865.00 ($3,740.00) $20,605.00

No 0CT 12 200
Verified % DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

0 ECGEIVE

0CT -9 2015 Cost Code  3A1
Voucher No. \ol AN 20

DAGS, DIV. OF PUBLIC WORKS r)/
e\ E eTRICES OFFICE Verified By TV




